COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/29/2004

ESTIMATE SUMMARY 11:08:39
CONTID: C12797 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 12797-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 199.0 DAYS TIME ALLOW: 5/27/20( FIXED COMPLETION DAT
US 285 and County Road G PERCENT TIME: 52.37 ORIG TIME ALLOW: 5/27/20( FIXED COMPLETION DAT
PROJECT NO: NH 2852-010
US 285 & County Rd. G
NAME OF ROAD:
PROJECT COUNTIES: SAGUACHE
CONTRACTOR:
TRICON KENT COMPANY PAY PERIOD ENDING 11/27/2004 DATE TIME STARTED 05/13/2004
P.0. Box 1330 DATE LET 04/29/2004 DATE WORK BEGAN  10/04/2004
DATE AWARDED 05/03/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/13/2004 DATE ACCEPTED
CASTLE ROCK CO 80104 303 688-9568 DATE NOTICE TO PROCEED 05/13/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,586,623.89 PARTICIPATING $ 201,766.25 $ 153,186.40
AWARD PROJECT AMT: $  1,342,079.19 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 12.72% TOTAL EARNINGS 201,766.25 153,186.40
FUNDS AVAILABLE: $ 1,384,857.64 STOCKPILED MATERIALS 29,317.63 -12,420.00
GROSS EARNINGS 231,083.88 140,766.40
TOTAL CLAIMS: $ 0.00 RETATNAGE -1,359.00 -1,026.52
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 229,724.88 139,739.88
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 229,724.88 139,739.88
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 139,739.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00001
0015 202-00015
0020 202-00035
0025 202-00090
0030 202-00220
0035 202-00250
0040 202-00400
0045 202-00500
0050 202-00810
0055 202-01000

C12797
12797-BID
NH 2852-010
ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF STRUCTURE

REMOVAL OF HEADWALL

REMOVAL OF PIPE

REMOVAL OF DELINEATOR

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

REMOVAL OF BRIDGE

REMOVAL OF PORTIONS OF PRESENT STRUCTURE

REMOVAL OF GROUND SIGN

*REMOVAL OF FENCE

(WINGWALLS)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0002
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CONTID: C12797 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 12797-BID ESTIMATE RUN 11/29/2004
PROJECT : NH 2852-010 ESTIMATE NO: 0002 11:08:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-04001 PLUG CULVERT 1.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0065 202-04002 CLEAN CULVERT 1.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0070 202-06000 REMOVAL OF DETOUR 1.000 0.000
L S 0.000 0.00
5,000.00000 0.000 0.00
0075 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 18,188.000 0.000
cY 5,095.000 33,627.00
6.60000 5,095.000 33,627.00
0080 203-00100 MUCK EXCAVATION 10.000 0.000
cYy 0.000 0.00
12.40000 0.000 0.00
0085 203-01100 PROOF ROLLING 10.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0090 203-01500 BLADING 100.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0095 203-01510 BACKHOE 8.000 0.000
HOUR 2.000 300.00
150.00000 2.000 300.00
0100 203-01550 DOZING 10.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0105 203-01594 COMBINATION LOADER 10.000 0.000
HOUR 6.000 390.00
65.00000 6.000 390.00
0110 203-01597 POTHOLING 40.000 2.000
HOUR 0.000 0.00
175.00000 2.000 350.00



CONTID: C12797 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 12797-BID ESTIMATE RUN 11/29/2004
PROJECT: NH 2852-010 ESTIMATE NO: 0002 11:08:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 206-00000 STRUCTURE EXCAVATION 373.000 0.000
cy 96.000 960.00
10.00000 96.000 960.00
0120 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 705.500 0.000
cY 56.000 3,371.20
60.20000 56.000 3,371.20
0125 207-00205 TOPSOIL 1,156.000 0.000
cy 0.000 0.00
7.90000 0.000 0.00
0130 207-00305 WETLAND TOPSOIL (PLACE WETLAND TOPSOIL) 300.000 0.000
cY 0.000 0.00
10.90000 0.000 0.00
0135 207-00310 STOCKPILE WETLAND TOPSOIL 300.000 0.000
cy 226.000 1,808.00
8.00000 226.000 1,808.00
0140 208-00002 *EROSION LOG (12 INCH) 400.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0145 208-00020 *SILT FENCE 1,400.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0150 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 1.000 900.00
900.00000 1.000 900.00
0155 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
2,075.00000 0.000 0.00
0160 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.250 462.50
1,850.00000 0.250 462.50
0165 210-00001 RESET STRUCTURE 1.000 0.000
EACH 0.000 0.00

525.00000 0.000 0.00



CONTID: Cc12797 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 12797-BID ESTIMATE RUN 11/29/2004
PROJECT: NH 2852-010 ESTIMATE NO: 0002 11:08:39

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-00001 RESET STRUCTURE INLET 3.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0175 212-00006 *SEEDING (NATIVE) 5.000 0.000
ACRE 0.000 0.00
342.10000 0.000 0.00
0180 213-00004 *MULCHING (WEED FREE STRAW) 5.000 0.000
ACRE 0.000 0.00
684.20000 0.000 0.00
0185 213-00061 *MULCH TACKIFIER 1,000.000 0.000
1B 0.000 0.00
1.60000 0.000 0.00
0190 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 5,200.000 0.000
sy 0.000 0.00
1.40000 0.000 0.00
0195 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 0.500 3,000.00
6,000.00000 0.500 3,000.00
0200 250-00050 *MONITORING TECHNICIAN 20.000 2.000
HOUR 0.000 0.00
70.00000 2.000 140.00
0205 250-00110 *HEALTH AND SAFETY OFFICER 10.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0210 250-00120 *MATERIAL SAMPLING AND DELIVERY 2.000 2.000
EACH 0.000 0.00
350.00000 2.000 700.00
0215 250-00210 *SOLID WASTE DISPOSAL 5.000 0.000
cY 0.000 0.00
128.20000 0.000 0.00
0220 250-00220 *HAZARDOUS WASTE DISPOSAL 5.000 0.000
cy 0.000 0.00
137.00000 0.000 0.00



CONTID: C12797 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 12797-BID ESTIMATE RUN 11/29/2004
PROJECT: NH 2852-010 ESTIMATE NO: 0002 11:08:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 304-01005 AGGREGATE BASE COURSE (CLASS 1) 5,559.000 0.000
cy 0.000 0.00
16.30000 0.000 0.00
0230 304-06007 AGGREGATE BASE COURSE (CLASS 6) 4,697.000 0.000
cY 0.000 0.00
23.20000 0.000 0.00
0235 304-09000 AGGREGATE BASE COURSE (SPECIAL) 179.000 0.000
cy 0.000 0.00
15.10000 0.000 0.00
0240 403-00721 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 157.000 0.000
SY 0.000 0.00
29.10000 0.000 0.00
0245 403-34731 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 4,548.000 0.000
TON 0.000 0.00
60.00000 0.000 0.00
0250 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 1,936.000 0.000
GAL 0.000 0.00
1.60000 0.000 0.00
0255 411-21020 LIQUID ASPHALTIC MATERIAL (MC-70) 3,971.000 0.000
GAL 0.000 0.00
2.10000 0.000 0.00
0260 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 740.000 0.000
sy 0.000 0.00
3.35000 0.000 0.00
0265 507-00350 GROUTED RIPRAP SLOPE AND DITCH PAVING (6 INCH) 22.000 0.000
cy 0.000 0.00
137.30000 0.000 0.00
0270 601-03030 CONCRETE CLASS D (BOX CULVERT) 227.300 0.000
cy 0.000 0.00
348.60000 0.000 0.00
0275 602-00000 REINFORCING STEEL 30,039.000 0.000
1B 0.000 0.00

0.81000 0.000 0.00
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PCN: 12797-BID ESTIMATE RUN
PROJECT: NH 2852-010 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 MATERIAL ALLOWANCE REINFORCING STEEL 28,043.004
LB 0.000 0.00
0.44880 28,043.004 12,585.70
0280 602-00020 REINFORCING STEEL (EPOXY COATED) 14,710.000 0.000
LB 0.000 0.00
1.03000 0.000 0.00
0280 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY COATED) 13,819.993
LB 0.000 0.00
0.59870 13,819.993 8,274.03
0285 603-10180 18 INCH CORRUGATED STEEL PIPE 36.000 0.000
LF 0.000 0.00
50.10000 0.000 0.00
0285 MATERIAL ALLOWANCE 18 INCH CORRUGATED STEEL PIPE 36.000
LF 0.000 0.00
13.21556 36.000 475.76
0290 603-10240 24 INCH CORRUGATED STEEL PIPE 160.000 0.000
LF 0.000 0.00
58.90000 0.000 0.00
0290 MATERIAL ALLOWANCE 24 INCH CORRUGATED STEEL PIPE 160.000
LF 0.000 0.00
16.02769 160.000 2,564.43
0295 603-10300 30 INCH CORRUGATED STEEL PIPE 135.000 0.000
LF 0.000 0.00
65.00000 0.000 0.00
0295 MATERIAL ALLOWANCE 30 INCH CORRUGATED STEEL PIPE 135.000
LF 0.000 0.00
19.96445 135.000 2,695.20
0300 603-30018 18 INCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0300 MATERIAL ALLOWANCE 18 INCH STEEL END SECTION 2.000
EACH 0.000 0.00

85.00000 2.000 170.00



CONTID: Cc12797 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 12797-BID ESTIMATE RUN 11/29/2004
PROJECT: NH 2852-010 ESTIMATE NO: 0002 11:08:39

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0305 603-30024 24 INCH STEEL END SECTION 4.000 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0305 MATERIAL ALLOWANCE 25 INCH STEEL END SECTION 4.000
EACH 0.000 0.00
110.00000 4.000 440.00
0310 603-70303 3X3 FOOT CONCRETE BOX CULVERT (PRECAST) 90.000 0.000
LF 90.000 18,090.00
201.00000 90.000 18,090.00
0310 MATERIAL ALLOWANCE 3X3 FOOT CONCRETE BOX CULVERT 90.000
(PRECAST)
LF -90.000 -12,420.00
138.00000 0.000 0.00
0315 607-00005 *END POST 14.000 0.000
EACH 0.000 0.00
222.20000 0.000 0.00
0320 607-00010 *CORNER AND LINE BRACE POST 16.000 0.000
EACH 0.000 0.00
237.10000 0.000 0.00
0325 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 4,545.000 0.000
LF 0.000 0.00
1.40000 0.000 0.00
0330 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 1,568.000 0.000
LF 0.000 0.00
2.10000 0.000 0.00
0335 607-11580 *FENCE (TEMPORARY) 1,520.000 1,520.000
LF 0.000 0.00
2.80000 1,520.000 4,256.00
0340 607-60116 *16 FOOT GATE 1.000 0.000
EACH 0.000 0.00
296.30000 0.000 0.00
0345 607-60117 *16 FOOT GATE (SPECIAL) 3.000 0.000
EACH 0.000 0.00
296.30000 0.000 0.00
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PCN: 12797-BID ESTIMATE RUN 11/29/2004
PROJECT: NH 2852-010 ESTIMATE NO: 0002 11:08:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0350 612-00001 DELINEATOR (TYPE I) 66.000 0.000
EACH 0.000 0.00
16.80000 0.000 0.00
0350 MATERIAL ALLOWANCE DELINEATOR (TYPE 1) 66.000
EACH 0.000 0.00
5.40000 66.000 356.40
0355 612-00002 DELINEATOR (TYPE II) 58.000 0.000
EACH 0.000 0.00
17.60000 0.000 0.00
0355 MATERIAL ALLOWANCE DELINEATOR (TYPE 2) 58.000
EACH 0.000 0.00
6.15000 58.000 356.70
0360 614-00011 SIGN PANEL (CLASS 1I) 14.375 0.000
SF 0.000 0.00
16.90000 0.000 0.00
0360 MATERIAL ALLOWANCE SIGN PANEL (CLASS 1) 14.375
SF 0.000 0.00
7.09774 14.375 102.03
0365 614-00200 STEEL SIGN POST (U-2) 75.000 0.000
LF 0.000 0.00
8.10000 0.000 0.00
0365 MATERIAL ALLOWANCE STEEL SIGN POST (U2) 75.000
LF 0.000 0.00
1.10000 75.000 82.50
0370 614-01552 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 72.000 0.000
LF 0.000 0.00
35.80000 0.000 0.00
0370 MATERIAL ALLOWANCE STEEL SIGN POST (2.5 INCH ROUND) 72.000
(SLIPBASE)
LF 0.000 0.00
16.87334 72.000 1,214.88
0375 614-80385 RUMBLE STRIP 3,177.000 0.000
LF 0.000 0.00

0.44000 0.000 0.00
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PCN: 12797-BID ESTIMATE RUN 11/29/2004
PROJECT: NH 2852-010 ESTIMATE NO: 0002 11:08:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0380 625-00000 *CONSTRUCTION SURVEYING 1.000 0.290
LS 0.120 3,000.00
25,000.00000 0.410 10,250.00
0385 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 15.000 0.000
HOUR 0.000 0.00
115.80000 0.000 0.00
0390 626-00000 *MOBILIZATION 1.000 0.000
LS 0.369 59,040.00
160,000.00000 0.369 59,040.00
0395 627-00002 *THERMOPLASTIC PAVEMENT MARKING 107.000 0.000
SF 0.000 0.00
15.80000 0.000 0.00
0400 627-00005 *EPOXY PAVEMENT MARKING 61.000 0.000
GAL 0.000 0.00
68.40000 0.000 0.00
0405 627-00070 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 64.000 0.000
SF 0.000 0.00
11.40000 0.000 0.00
0410 630-00000 *FLAGGING 3,600.000 86.500
HOUR 601.000 10,457.40
17.40000 687.500 11,962.50
0415 630-00007 *TRAFFIC CONTROL INSPECTION 80.000 4.000
DAY 12.000 568.80
47.40000 16.000 758.40
0420 630-00012 *TRAFFIC CONTROL MANAGEMENT 150.000 11.000
DAY 21.000 7,627.20
363.20000 32.000 11,622.40
0425 630-80001 *FLASHING BEACON (PORTABLE) 2.000 0.000
EACH 0.000 0.00
394.70000 0.000 0.00
0430 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00

78.90000 0.000 0.00
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PCN: 12797-BID ESTIMATE RUN 11/29/2004
PROJECT: NH 2852-010 ESTIMATE NO: 0002 11:08:39

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0435 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 44.000 0.000
EACH 0.000 0.00
42.10000 0.000 0.00
0440 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.000 11.000
EACH 2.500 131.50
52.60000 13.500 710.10
0445 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 0.000 0.00
63.20000 2.000 126.40
0450 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
4,210.50000 1.000 4,210.50
0455 630-80360 *DRUM CHANNELIZING DEVICE 19.000 9.500
EACH 0.000 0.00
78.90000 9.500 749.55
0460 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 2.000
EACH 0.000 0.00
84.20000 2.000 168.40
0465 630-80370 CONCRETE BARRIER (TEMPORARY) 600.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0470 630-80380 *TRAFFIC CONE 30.000 11.000
EACH 0.000 0.00
5.30000 11.000 58.30
0475 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
526.30000 0.000 0.00
0480 630-80560 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000
L S 0.000 0.00
526.30000 0.000 0.00
0485 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 0.000
(TEMPORARY)
EACH 0.000 0.00
1,052.60000 0.000 0.00
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PCN: 12797-BID ESTIMATE RUN 11/29/2004
PROJECT: NH 2852-010 ESTIMATE NO: 0002 11:08:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0490 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0495 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 6,400.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0500 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0505 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0510 700-70025 F/A QUALITY INCENTIVE PAYMENT 18,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0515 700-70028 F/A ESB PROGRAM 2,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0520 700-70034 F/A TRANSPORT HAZARDOUS MATERIAL & DISPOSAL 1,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0525 700-70035 F/A TESTING OF WASTE MATERIAL (HAZARDOUS) 500.000 0.000
F A 500.000 500.00
1.00000 500.000 500.00
0530 700-70060 F/A ADJUST (UTILITIES) 2,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0535 700-70380 F/A EROSION CONTROL 10,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 1,567,873.89 $ 140,766.40% 212,333.88
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PCN: 12797-BID ESTIMATE RUN 11/29/2004
PROJECT: NH 2852-010 ESTIMATE NO: 0002 11:08:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING

0540 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,200.00000 1.000 8,200.00
0545 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,050.00000 1.000 8,050.00
0550 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
CAT 0400 CURRENT AMT $ 18,750.00 $ 0.00$ 18,750.00

PROJECT TOTAL CURRENT AMT § 1,586,623.89 $ 140,766.40 $ 231,083.88



